
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 02/03/2015

to 03/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0013

03/06/2015

Contract Location: Time Allowed:

1.746 MILES OF WIDENING AND RECONSTRUCTION ON FOREST HILL RD

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

12/14/2012

12/28/2012

01/25/2013

02/01/2013

03/11/2013

00/00/0000

00/00/0000

2007 Days

07/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 37.97

762 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,866,851.33

$8,397,907.21

$7,482,871.06

15.61%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

351130-      $8,487,388.18 $8,018,444.06 $7,103,407.91 16.31% $152,740.64

351135-      $379,463.15 $379,463.15 $379,463.15 0.00% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 02/03/2015

to 03/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0013

03/06/2015

Project Number: 351130-      FOREST HILL (CR 723) - WIDENING & RECNS

 

STP00-3213-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,107,184.25 $984,991.74 $122,192.51

Non-Participating $276,796.02 $246,247.89 $30,548.13

Total Earnings $1,383,980.27 $1,231,239.63 $152,740.64

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,383,980.27 $1,231,239.63 $152,740.64

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,383,980.27 $1,231,239.63

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $152,740.64

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 02/03/2015

to 03/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0013

03/06/2015

Project Number: 351135-      CR723/FOREST HILL ROAD @ SABBATH CREEK NORTH OF SR 19

 

BRMLB-3213-00(005)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Total Earnings $0.00 $0.00 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $0.00 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 02/03/2015

to 03/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0013

03/06/2015

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  18,000.000 1,011.360

 19.380 146.970

 

 

1,158.330 $2,848.28 $22,448.44

Category Amount: $2,848.28 $22,448.44

Category Number: 0020 DRAINAGE

0170 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  9,585.000 434.810

 33.440 318.000

 

 

752.810 $10,633.92 $25,173.97

0180 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  1,112.000 677.250

 55.180 48.000

 

 

725.250 $2,648.64 $40,019.30

0240 668-1100     CATCH BASIN, GP 1 EA  103.000 4.000

 2328.290 2.500

 

 

6.500 $5,820.73 $15,133.89

Category Amount: $19,103.29 $80,327.16

Category Number: 0050 EROSION CONTROL

0385 163-0240     MULCH TN  130.000 31.954

 253.690 .924

 

 

32.878 $234.41 $8,340.82

0415 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  11,500.000 6,716.000

 1.080 935.000

 

 

7,651.000 $1,009.80 $8,263.08

0440 167-1500     WATER QUALITY INSPECTIONS MO  49.000 9.000

 327.650 3.000

 

 

12.000 $982.95 $3,931.80



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 02/03/2015

to 03/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0013

03/06/2015

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0455 171-0030     TEMPORARY SILT FENCE, TYPE C LF  23,000.000 9,165.000

 3.290 180.000

 

 

9,345.000 $592.20 $30,745.05

Category Amount: $2,819.36 $51,280.75

Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER

0555 611-8050     ADJUST MANHOLE TO GRADE EA  18.000 1.000

 794.890 1.000

 

 

2.000 $794.89 $1,589.78

0560 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  820.000 1,008.500

 124.030 -59.000

 

 

949.500 $-7,317.77 $117,766.49

0570 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  50.000 .000

 107.120 45.000

 

 

45.000 $4,820.40 $4,820.40

0580 668-3300     SAN SEWER MANHOLE, TP 1 EA  17.000 3.000

 1522.130 8.000

 

 

11.000 $12,177.04 $16,743.43

0590 668-3312     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  40.000 .000

 338.250 25.000

 

 

25.000 $8,456.25 $8,456.25

0880 670-2120     GATE VALVE, 12 IN EA  4.000 .000

 4735.500 1.000

 

 

1.000 $4,735.50 $4,735.50

0970 660-0004     SAN SEWER PIPE, 4 IN, PVC LF  1,670.000 .000

 50.740 65.500

 

 

65.500 $3,323.47 $3,323.47



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 02/03/2015

to 03/04/2015

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0013

03/06/2015

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER

0995 660-0012     SAN SEWER PIPE, 12 IN, PVC LF  560.000 .000

 129.670 301.000

 

 

301.000 $39,030.67 $39,030.67

1000 660-0812     SAN SEWER PIPE, 12 IN, DUCTILE IRON LF  410.000 .000

 135.300 162.500

 

 

162.500 $21,986.25 $21,986.25

Category Amount: $88,006.70 $218,452.24

Category Number: 0010 ROADWAY

9050 150-1000     TRAFFIC CONTROL - LS  .000 .355

 238751.240 .040

STP00-3213-00(003)

                                                            

.395 $9,550.05 $94,306.74

9060 210-0100     GRADING COMPLETE - LS  .000 .482

 1267206.600 .024

STP00-3213-00(003)

                                                            

.506 $30,412.96 $641,206.54

Category Amount: $39,963.01 $735,513.28

Project Total Amount: $152,740.64 $1,383,980.27


